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The Department of Forestry and Fire Protection requests reappropriation of the minor appropriations 
from the Budget Acts of 2014 and 2015. This is a result of a delay of the La Cima Conservation 
Camp Wastewater Treatment System and the Columbia Air Attack Base Facility Improvement 
projects. . 

HAS A BUDGET PACKAGE BEEN COMPLETED? (Existing/Needed/Not Needed): Not Needed 

REQUIRES LEGISLATION (Y/N): N IF YES, LIST CODE SECTIONS: 

REQUIRES PROVISIONAL LANGUAGE (Y/N) N 

IMPACT ON SUPPORT BUDGET: ONE-TIME COSTS (Y/N): N FUTURE COSTS (Y/N): N 

FUTURE SAVINGS (Y/N): N_ REVENUE (Y/N): N 

DOES THE PROPOSAL AFFECT ANOTHER DEPARTMENT (Y/N): N IF YES, ATTACH 

COMMENTS OF AFFECTED DEPARTMENT SIGNED BY ITS DIRECTOR OR DESIGNEE. 

SIGNATURE APPROVALS: 

P F ^ E P A R E D B Y j D A T E 

D E P A R T M E N T D I R E C T O R D A T E A G E R C ^ S E C R E T A R Y D A T E 

****************************************************************************** 

DOF ANALYST USE 
DOF 1 S § U £ , # _ _ ^ B 0 G R A M CAT: PROJECT CAT: BUDG PACK STATUS: 
ADI3 ' ^T?EViEW?-^Syf^0RT^3 -OCIO: FSCU/ITCU: OSAE: CALSTARS: 

i I Original Signed by: 1 I I 

pp^l Stephen Benson | pATE SUBMITTED TO LEGISLATURE: i M ^ ^ 

DF-151 (Rev 06/15) PAGE 1 of 2 



BUSINESS UNIT: 3540 COBCP NO: 16/17 MM PRIORITY: 4 PROJECT ID: Various 

A. PURPOSE OF THE PROJECT: 

The following projects need to be reappropriated in order to allow project completion. 

The La Cima Wastewater Treatment System project was initially appropriated in the Budget Act of 2014 
as part of the minor appropriation. Site problems caused delays in the project design and construction. 
During initial design it was found that the site did not support a traditional leach field design. A 
wastewater treatment plant was selected as the best functional and cost effective solution and is in the 
process of being purchased and manufactured. Final construction completion, existing system 
decommissioning, and full system operation are estimated to be completed by November 2016. 

The Columbia Air Attack Base Facility Improvements Project was initially appropriated in the Budget Act 
of 2015 as part of the minor appropriation. Limited construction will begin by March 2016 on electrical 
upgrades, generator, and flammable storage buildings. Construction of the concrete apron loading pits 
and retardant delivery system must be delayed however to the end of the fire season (October, 
November 2016) in order to ensure full system and retardant delivery operability. The fire retardant 
delivery and recovery system design is very specialized due to the variations of delivery to multiple 
aircrafts and safety to loading personnel. Project completion is estimated March 2017. 

Project Name Ch. /Chs . Year Item Phase{s) Authority Type Expires 

30.80 Minor Capital Outlay 25 & 663 2014 3540-301-0001 (1) C $1,724,000 GF June 30, 

• High Rock Conservation 

Camp Water Treatment 

$459k 

• Trinidad Fire Station -

install Water Connection 

$413K 

• La Cima Conservation 

C a m p - W a s t e water 

Treatment System $852k 

2016 

0000680 Minor Projects 10 2015 3540-301-0001 (1) C $2,284,000 GF June 30, 

• Various Sites - Water 

System Improvements 

$775k 

• Columbia Air Attack Base 

-Facility Improvements 

$768K 

• Rohnerville AAB - Facility 

Improvements $280k 

2016 
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